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Central Federal Lands Highway Division 

Project Schedule and Resource Management 
  

Version (Date): 
 
Feb 18, 2004 

 
Activity ID: 

 
V2 

 
Activity Title: 

 
Final Pavement Recommendations 

 
 
Activity Definition: Finalize pavement report and provide PS&E review support. 

 
 
Predecessor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
Successor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
1. Pred: 

 
D2        

 
Rel: 

 
FS 

 
Lag: 

 
 

 
1. Succ: 

 
D4 

 
Rel: 

 
FF 

 
Lag: 

 
 

 
2. Pred: 

 
P1 

 
Rel: 

 
FS 

 
Lag: 

 
 

 
2. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
3. Pred: 

 
V1 

 
Rel: 

 
FS 

 
Lag: 

 
 

 
3. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
4. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
4. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
5. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
5. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
 
Required Activity Tasks: 
 
1. 

 
Review 30% plans & estimate and make constructability recommendations. 

 
2. 

 
Identify and/or develop SCRs related to the pavement structural section, as needed. 

 
3. 

 
Provide recommendations/information on potential material sources, if required. 

 
4. 

 
Finalize pavement structural design and pavement material recommendations.  If necessary, provide 
design alternatives and life-cycle cost analysis. 

 
5. 

 
Review 70% PS&E. 

6. Complete Pavement Report. 
 
7. 

 
Review 95% PS&E. 

 
8.  
 
9.  
 
10. 

 
 

  
 


